

General Information

Name:	ABADES (BESS)
Status:	TO GATE 2
Project type:	Battery Energy Storage System
Community:	Castilla y León
Company:	Sistemas Energéticos Boreas, S.L.
Power (MW):	100,00 MW
Power/Hour (MWh):	400,00 MW/h
Delegate:	Not assigned
Manager:	SSE
Start date:	-
Estimated end date:	-

Current situation

Total parcels	7 (100,0%)
 Unidentified	4 (57,1%)
 Administrative Data	0 (0,0%)
 Unsigned	2 (28,6%)
 Firmada s/doc.	1 (14,3%)
 Signed	0 (0,0%)
 Disaffected	0 (0,0%)

PARCEL OCCUPATION

Occupied surface	6.277.947,00 m ²
% Signed surface / total occupied	0,0 %
Estimated cost	2.444.576,00 EUR

Notarised percentage

Total parcels	7
 Unsigned	6 (86%)
 Signed non-recordable	0 (0%)
 Signed Recordable	1 (14%)
 Signed & notarised	0 (0%)
 Signed registered with deed	0 (0%)

Cost Table

Reserve

Reservation amounts 0,00 EUR

Estimated

Estimated CAPEX 666.738,00 EUR

Estimated OPEX 611.112,00 EUR

Agreement

CAPEX agreements 222,00 EUR

 Single payments before AAE 0,00 EUR

 Annual rents before AAE 0,00 EUR

 Temporary occupations 0,00 EUR

OPEX agreements 0,00 EUR

 Annual rents after AAE 0,00 EUR

Incurred

Reservation incurred 0,00 EUR

Incurred CAPEX 0,00 EUR

Incurred OPEX 0,00 EUR


CAPEX/OPEX Deviation

CAPEX -99,97% -666.516,00 €


OPEX -100,00% -611.112,00 €

Surface Indicators

Surface by soil type




Surface by construction type




Cost Indicators

Cost by soil type




Cost by construction type



Investment by element type

Cost comparison by soil type



Timeline signed parcels

